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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 70-9. 2/ 17 IN AND NEAR OROVI LLE FROM 0.2 MLE  DE SILVA GATES CONSTRUCTI ON LPHARGROVE, BEN $7,219,871 12/05/12 98%
03- 2F3004 6,007,210 01/10/13
Nt POTO- ( 104) NORTH OF PALERMD ROAD TO 0.1 M LE P O BOX 2909 2060 TH RD STREET, $ 107,210 0170713 91%
NORTH OF OPHI R ROAD AND 0.4 M LE SUBLI N CA 94568 SU TE B ’
-0 SOUTH OF 70/ 162 SEPARATATI ON (925) 825. 922 OROVI LLE, CA 95965 SUSPENDED
PAVEMENT REHABI LI TATI ON . .
A2 VPCP (530) 713- 7814
03- BUT- 70-28. 2/ 0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRI DGE | NC CLARK, DAVID W $6, 191, 756 03/ 20/ 13 72%
03- 1E5104 5,505, 994 04/ 11/ 13
AGST- PO70- (103) E BRANCH FEATHER RI VER BRI DGE 2990 BAY VI STA COURT #D 2707 NOTRE DAMVE BLVD. $ 508,994 04111113 88%
RETROFI T STEEL MEMBERS, BRI DGE DECK CHI CO, CA 95928 ’
H PO-70 1- (3E) BENI CI A CA 94510 5301 218. 2739
--() (925) 372- 8000 (530) 218-
HA21 WeCP
03- BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13  100%
03- 3MB4A4 162, 191- PM VARS DIR S EMERGENCY F. A. P. 0. BOX 494519 2707 NOTRE DAME BLVD. $279, 1;3 gi; ii; 12 7204
REPAI R OF POLYESTER/ METHATCRYLATE CHI CO, CA 95928
REDDI NG, CA 96049
(530) 682- 3831
20. 80
000380
03- BUT- 99- 28. 1/ 29. 6 NEAR CHI CO FROM ESTATES DRIVE TO 0.4 KN FE RI VER CONSTRUCTI ON HARGROVE, BEN $7, 434,505 04/ 03/ 13 23%
03- 3E6204 M LE NORTH OF BUTTE CREEK BRI DGE 12- 1764 SKYWAY $2,162,530 04/22/13
NHBR- P099- ( 536) 2707 NOTRE DAVE BLVD. $0 06/01/15  29%
0 120R CHI CO CA 95928 CH CO CA 95928
o REPLACE BRI DGE ( SCOUR .
( ) (530) 891- 6555 (530) 218- 4831 SUSPENDED
HA21
03- BUT- 99- 32. 4/ 33. 3 I'N BUTTE COUNTY | N CHI CO FROM ROUTE VI KI NG CONSTRUCTI ON COMPANY  THOMAS, SHAHNA $25,061, 420 07/08/ 11 60%
03- 3A0424 32 UNDERCROSSI NG TO EAST FI RST AVENUE | NC 2707 NOTRE DAME BLVD $20§;2§9' ggg 82; 23; 1411 83%
UNDERCRGCSSI NG P O BOX 1508 CHI CO, CA 95928 ’
W DEN ROADWAY AND BRI DGES .
RANCHO CORDOVA CA 95741 (530) 533- 4526
HB4N SWPPP (916) 852- 5530
03- BUT-191-4. 6/ 0 I'N BUTTE COUNTY AT VARI QUS LOCATI ONS COAST CONSTRUCTI ON | NC WOOD, JUSTIN $639, 491 04/12/11 64%
03-3M5404 REHABI LI TATE SI X BRI DGE DECKS 4460 REDWOOD HW STE 16 2060 3RD STREET $511,045 05/04/11 83%

$0 10/04/11
OROVI LLE CA 95965

SAN RAFAEL CA 94903
(530) 682- 3831

(415) 444-0716
HVBH WPCP
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL- 20-28. 2/ 30. 5 IN AND NEAR COLUSA FROM 0.2 M LE EAST GEORGE REED | NC COBORN, AL $1,399, 717 09/ 04/ 13 0%
03-2F9704 OF COLUSA BASIN BRI DGE 15-20 TO SIOC P O BOX 4760 2060 THI RD STREET, $0  09/30/13 0%
ACNH- P020- (169) E $0

STREET SU TE B
-0 HVA OVERLAY MODESTO CA 95352 OROVI LLE, CA 95965

(209) 523- 0734 Cao 715, 76863 SUSPENDED
HA22 (530) 713-
03- ED- 50- 16. 4/ 18. 3 IN EL DORADO COUNTY I N PLACERVILLE J M SLOVER I NC SAGER, JANET $281,033 11/03/10 0%
(’3"3_; §3§334lzz c FROM 0.1 M LE VEST OF VEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $2$31 ggg (1)55 fﬁ; 12 0%
0 -(122) PLACERVI LLE UNDERCROSSI NG TO CLAY PLACERVI LLE CA 95667 STE. 120 :

STREET UNDERCRCSSI NG SACRAVENTO CA 95834 PLANT EST

HI GHVAY PLANTI NG (530) 621- 4815 (916) 263- 4912 SATI S
HB4N wecP
HB4N
03- ED-50-17. 8/ 19. 6 IN PLACERVI LLE AT COLOVA STREET PROVEN MANAGEMENT | NC NANUGONDA, VEERA $1, 188,296 09/ 05/ 13 16%
03- 0F3004 OVERCROSSI NG AND AT SM TH FLAT ROAD 712 SANSOVE STREET 3065 BLAI RS LANE $1,500 09/17/13

0%
BH- PO50- (121) E UNDERCROSS! NG $0 03/24/14

-0 SAN FRANCI SCO CA 941111704 | -ACERALLE  CA 95667

RETROFI T COLUMNS AND ADD BRACI NG .
(415) 421- 9500 (530) 218- 4803 SUSPENDED
HA21
03- ED-50-67. 6/ 72. 9 IN EL DORADO COUNTY | N AND NEAR DON GARCI A EXCAVATI NG AND ALTERTON, NATHAN $5, 422,434 08/ 08/ 13 7%
’(3"?:; %2814131 c MYERS FR JOHNSON PASS ROAD TO | NCLI NE PAVI NG | NC 3065 BLAI RS LANE $gg, ;gg 82; SZ ﬁ 8%
A (131) ROAD P O BOX 7176 PLACERVI LLE, CA 95667 ’
o STORM WATER LI TY | MPROVEMENTS .
QA SOUTH LAKE TAHOE, CA 96158 (530)957-1110
HA42 (530) 577- 0558
HA22
HB4N

03- ED- 50- 73. 7/ 75. 4
03- 1A7324
ACNH- PO50- ( 129)

I N EL DORADO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY  MATYE, BENJAM N
SOUTH LAKE TAHCE FROM 0.1 M LE SOQUTH P O BOX 50085 10960 WEST RI VER

$4, 615,949 03/28/13 64%
$2, 415,349 04/18/13 5004
$0 01/21/14 0

OF Al RPORT ROAD TO ROUTE 50/ 89 STREET
-0 WATSONVI LLE CA 950775085

SEPARATI ON 831) 724. 1011 TRUCKEE, CA 96161 SUSPENDED
HA42 SvpPP HVA CONCRETE SUFACI NG AND DRAI NAGE ( ) ) (530) 682- 3562
HA22
HB4N
03- ED-50- 77.3/79. 3 I N SOUTH LAKE TAHOE FROM TROUT CREEK DI SNEY CONSTRUCTI ON | NC MONTPLAI SI R, JARET $16, 613, 721 02/10/11 69%
(’3"3_; 1A73U? ) TO SKI RUN BOULEVARD 859 COMN RDAD STE 3 2489 LAKE TAHCE BLVD $16$§5gg, gig fﬁ; géj 1411 96%

i STORM WATER QUALI TY | MPROVEMENTS '
--0) S BURLI NGAME CA 94010 :;rsrg LAKE TAHCE, CA
(650) 259- 9545

HAd SWPPP (530) 218- 4803
HA22

HB4N
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-78.9/79. 5 IN EL DORADO COUNTY | N SOUTH LAKE GRANI TE CONSTRUCTI ON COMPANY  MONTPLAI SI R, JARET $3, 358,224 04/ 06/ 12 98%
03-1A7344 TAHOE FROM 0.2 M LE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHOE BLVD, $3, 156, 782 04/ 25/ 12 929
ACNH- P050- (128) E BOULEVARD TO W LDVOOD AVENUE SUTE 6 $4,421 03/24/14
-0 COLD PLANE & HVA OVERLAY, DRAI NAGE WATSONVI LLE CA 950775085 SOUTH LAKE TAHOE. CA
(831) 724- 1011 '
HA42 SWPPP 96150
(530) 218- 4803
03- ED-50-/80. 4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTI ERREZ, BQJANA $2,362,990 05/31/13 91%
03-4M5104 COUNTI ES AT VARI OUS LOCATI ONS ON P.O BOX 842911 3855 N. FREEWAY BLVD, $1, 962, 586 06; 27; 13 79%
ROUTES 50, 51, AND 193 STE. 120 $0 02/03/14
METHACRYLATE AND POLYESTER BRI DGE tgfofggnggiOCA 90084-2911 SACRAMENTO, CA 95834 SUSPENDED
HVBH (916) 801- 3455
03- ED-89-18.0/24. 9 IN EL DORADO COUNTY ABOUT 8.3 MLES DI ABLO CONTRACTORS | NC MONTPLAI SI R, JARET $11,542,406 06/19/13 0%
03- 1A8444 NORTH OF SOUTH LAK TAHOE FROM 0. 1 7 CROW CANYON COURT, SUITE 10 10960 WEST RI VER $13,372  07/22/13 0%
ACST- P089- (105) P M LE NORTH OF EAGLE FALLS SI DEHI LL STREET $0 12/02/14
P08-9 10-() VI ADUCT NO 5 TO MEEKS CRE 8222R225n22?094583 TRUCKEE, CA 96161 SUSPENDED
HAE)Z HVA OVERLAY AND W DEN ROADWAY (925) ) (530) 682- 5837
HB4N
HA22
03- ED-193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370, 000 05/13/11 67%
03- 2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- ) ROAD DIR S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667 $0 06/23/11
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-193-18.6/18. 7 IN EL DORADO COUNTY ABOUT 6.0 MLES DOUG VEERKAMP GENERAL NANUGONDA, VEERA $416, 637 10/ 14/ 13 0%
03- 1F3304 SOUTH OF GEORGETOAN AT CHI CKEN FLAT ENG NEERI NG | NC 3065 BLAI RS LANE $2,825 10/25/13 1%
SS(T;:- S193- (010) E ROAD 2585 OOLD SPRINGS ROAD PLACERVI LLE. CA 95667 $0 07/30/ 14
o PLACE HMVA, ROADWAY EXCAVATI ON .
PLACERVI LLE CA 95667 (530) 218- 4803
HB1 (530) 676- 0825
03- ED- 193- 25. 8/ 25. 8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
03- 2F6504 PLACERVI LLE, ABOUT 1.2 M LES EAST OF ENG NEERI NG | NC. 3065 BLAIR AVE, P.O. $88,255 03/28/11 29%
ST(P; -C ) THE SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD BOX 2424 $0 05/13/11
o DIR S EMERGENCY F. A PLACERVI LLE, CA 95667
PLACE ROCK SLOPE PROTECTION I N THE PLACERVI LLE, CA 95667 (530) 621- 0986
20.20 FAI LED

201130
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
03- NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEI CHERT CONSTRUCTI ON CULLEY, STEVEN $8, 496, 024 12/ 21/ 12 45%
2&&:%%_(167) CITY FROM 0.3 M LE EAST OF | NDI AN 4401 DULUTH AVE 138 NEW MOHAVWK ROAD, $8, éég' 2;1 2;; ig; ﬁ 95%
SPRI NG ROAD TO JCT RT 49 :
-0 PAVEMENT REHABI LI TATI ON ROCKLIN CA 95765 A
(916) 645- 4800 NEVADA CI TY, CA 95959
A2 VPCP (916) 952- 7196
03- NEV- 20- 12. 8/ 15. 9 I N GRASS VALLEY AND | N NEVADA CI TY AT DEBRU N CONSTRUCTI ON | NC CATANI A, DAVI D $1,031,882 08/24/11  100%
ga}\lﬁpEgggg-(om)z ROUTE 20/ 174 SEPARATI ON AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $50, Ogg (1)35 gg; g 100%
0 FLAT ROAD OVERCROSSI NG STOOKTON CA 95231 SUTE B
POLYESTER CONCRETE AND HVA OVERLAY (209) 462- 5100 NEVADA CI TY, CA 95959 SUSPENDED
Hao1 VPCP (530) 218- 1752
03- NEV-49-4.3/4. 8 9 M LES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRI SES CULLEY, STEVEN $774,699 11/19/13 0%
-1F9104
gip_ P(9)48_(156) c CARRI AGE ROAD AND LADYBI RD DRI VE P O BOX 1599 138 NEW MOHAWK ROAD, $26, 3;3 (1)‘215 gg; 1‘31 30
0 W DEN, ADD SHOULDER AT 2 LOCATI ONS GRASS VALLEY CA 95045 SU TE B
(530) 273- 3381 NEVADA CI TY, CA 95959 SUSPENDED
LBAN (916) 952- 7196
03- NEV-49-9.7/11. 2 I N NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9, 904, 749 05/ 08/ 10 73%
DT e ARSI E AT S o o0 0 wenaw o0 P Y e
PO- 49 1-(8E) VAY ’ DUBLI N CA 94568 NEVADA GTY CA 95950
--0) W DEN ROADVAY (925) 829- 9220
HEL3 SWPPP (530) 218- 4832
03- NEV- 80-5. 0/ 0 I N NEVADA AND PLACER COUNTI ES AT J MCLOUGHLI N ENG NEERING CO  VANDELL, SAM $1, 044,498 06/ 12/ 13 0%
03- 4Mb004 VARI OUS LOCATI ONS I NC 2520 WARREN DR , $591, 281 06/27/13 56%
METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT SUTE A $0 06/30/14
RANCHO CUCANMONGA CA 91730 ROCKLI N, CA 95677 SUSPENDED
HVBH (909) 944- 1037 (916) 869- 1867
03- PLA-49-.9/0 I N PLACER COUNTY NEAR AUBURN AND DREAMBUI LDER BOKOVA, MARY $882,061 11/20/13 0%
gg}gfgcl)gé(ses)E COLFAX ON ROUTES 49, 80, AND 193 AT 1324 E LAWSON LN 33 DEPOT STREET $11, 9;8 (1%21; 15; 12 1%
0O VAR QUS LOCATI ONS PLACENTI A CA 92870 COLFAX,  CA 95713
| NSTALL CONCRETE BARRI ER (530) 330- 2727 SUSPENDED
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 15. 0/ 23. 8 I N PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES CONSTRUCTI ON LPOULAD DAOUD, BRAH M $18, 823,237 05/21/12 72%
03- 333824 14,838,179 06/ 19/ 12
PPLU 0568- (031) L 2.6 M LES NORTH OF TWELVE BRI DGES P O BOX 2909 2520 WARREN DRI VE, $ s 500 09/ 10/ 14 79%
620.3 03 OVERCROSSI NG TO 5.1 M LES SOUTH OF SUBLI N CA 94568 SUTE A :
()' -0 BEAR RI VER BRI DGE (925) 829. 9220 ROCKLI N, CA 95677
o CONSTRUCT SOUTHBOUND LANES ) .
HBAC - (916) 416- 3011
03- PLA-80-8.1/37. 8 IN AND NEAR LOOM S AT VARI OUS RGW CONSTRUCTI ON | NC $20, 643,515 01/28/ 14 0%
03- 3E1004 LOCATI ONS FROM BRACE ROAD 550 GREENVI LLE ROAD $0 02/21/14 0%
BHI M-0803- (243) E OVERCROSSI NG TO MAGRA ROAD $0
-0 OVERCROSS! NG MAGRA OVERCROSS! NG LI VERMCRE CA 94550
VERTI CAL CLEARANCE FOR PERM T VEH (925) 606- 2400
HA21
03- PLA- 80- 34. 6/ 34. 9 I N PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03- 2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 8?5 %g; ﬁ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG COLFAX, CA 95713
RAVI NE BRI DGE WATSONVI LLE, CA 95077-5085 (530) 346- 7513
REMOVE MAT' L, PLACE K-RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80-56. 1/ 66. 3 I N PLACER AND NEVADA COUNTI ES FROM  TEI CHERT CONSTRUCTI ON ZINK, PHIL $94, 908,827 02/22/10  100%
03- 2C8604 92,369,169 03/ 16/ 10
ACI M 000C- (309) N ﬁigﬂrig FmLATsUEEEDERCROSRCRosSIS:\KN;GTO 40T DLUTH AVENEE ;gXDEZOO; STREET, P O s $177.523 06/18/14 297
-- ROCKLI N, CA 95765
0 RECONSTRUCT ROADVAY COLFAX CA 95713 SUSPENDED
(916) 645- 4800 (530) 346. 7996
HA22 SWPPP
03- PLA-89-8.6/12. 8 I N PLACER COUNTY FROM ROUTE 89/ 28 HANSEN BROS ENTERPRI SES $1, 980, 000 01/ 08/ 14 0%
03- 3F4404 JUNCTION IN TAHCE CITY TO 0.5 MLE P O BOX 1599 $0 01/31/14 0%
CSTP- P089- (108) B NORTH OF ALPI NE MEADOWS ROAD $0
-0 I NSTALL PI PE AND RAI SE PROFI LE GRASS VALLEY CA 95945
(530) 273- 3381
HA42
03- PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTI ES AT ROAD AND HI GHWAY BUI LDERS LLC | SKIN, ROY $34,432,351  04/10/12 13%
03-2A9204 AND NEAR TAHOE CI TY FROM 0.2 M LE PO BOX 70846 10960 WEST R VER ST, $1, 284, 725 04; 27; 12 4%
Aci’g' :ggi'gg)z) E SOUTH OF THE EL DORADO/PLACER CONTY STE 101A $0 05/06/15
0 LINE TO THE TRUCKEE RI V (775) 852- 7283 TRUCKEE, CA 96161 SUSPENDED
REHAB PAVEMENT AND DRAI NAGE SYSTEM (530) 682- 7172

HA23 SWPPP
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-1.5/0 I N PLACER AND SACRAMENTO COUNTI ES AT STUDEBAKER BROWN ELECTRI C | NC KAMAL, BALBIR $239, 149 06/ 05/ 13 59%
03-4M3704 VARI OUS LOCATI ONS 2008 OPPORTUNI TY DR SUI TE 140 3855 N FREEWAY BLVD. $194,011  07/15/13 79%
REPLACE DAMAGED LI GHTI NG POLES SuUl TE 120 $0 02/03/14
ROSEVI LLE CA 95678 SACRAVENTO, CA 95834
(530) 333- 3423 o210 750, 0876 SUSPENDED
Hv (916) 799-
03- SAC-5- 23. 6/ 0 I N SACRAVENTO AT WEST END VI ADUCT MYERS AND SONS/ RL WADSWORTH ~ GUTI ERREZ, BOJANA $17, 927,000 12/20/13 18%
03-2F21U4 BRI DGE 24-0069 R/'L AND I N VEST JO NT VENTURE 703 B STREET $1, 423,400 12/30/13 8%
BHF?'OOOC'(362) SACRAMENTO AT SACRAMENTO RI VER 4600 NORTHGATE BLVD SUI TE 100 MARYSVI LLE, CA 95901 $0 09/26/14
T VI ADUCT BRI DGE 24- 0004 R/L (916) 801- 3455
BRI DGE DECK REHABI LI TATI ON SACRAMENTO CA 95833
HB1 (916) 283- 9950
03- SAC-50-1. 6/ 0 I N SACRAMENTO COUNTY AT CAMELLIA Cl TY MYERS AND SONS CONSTRUCTI ON LPOKPALA, NMESHACK $17, 409, 375 08/ 26/ 13 26%
03- 0F2304 VIADUCT FR 0.3 M E OF RI VERSI DE BLVD 2554 M LLCREEK DRI VE 2200 X STREET, SUITE $1,408,359 09/17/13 8%
BHNH- PO50- ( 132) E UC TO 26TH UG $1, 239,164 09/ 30/ 14
-- SACRAMENTO CA 95833 120A
0 BRI DCE W DENI NG, PCC OVERLAY SACRAMENTO, CA 95818
(916) 649- 4504 916 718- 8051
HA21 (916) 718-
03- SAC-51-6. 0/ 8. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  WABO LANDSCAPE & CONSTRUCTI ON SAGER, JANET $1, 365, 464 10/ 15/ 09 0%
03- 1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEVAY $1, 347,985 11/02/09 0%
WATT AVENUE 726 ALFRED NOBEL DRI VE BLVD, STE 120 $5,000 03/18/15
PLANTI NG AND | RRI GATI ON
HERCULES, CA 94547 SQEEAZEETjgié 95834 PLANT EST
HA25 SWPPP (510) 741- 9226 (916) 263- SATIS
03- SAC- 80-/ 18 IN AND NEAR SACRAVENTO ON ROUTES 80 , TRUESDELL CORPORATI ON OF ELGHASSEI N, DEAN $2, 364, 738 05/ 10/ 13 43%
03- 4M6204 99, AND 160 AT VARI QUS LOCATI ONS CALI FORNI A | NC 3855 N, FREEWAY $1,539,262 06/04/13 64%
REHABI LI TATE 13 BRI DGE DECKS 1310 W 23RD STREET BLVD. SU TE 120 $2,184 09/09/14
TEMPE AZ 85282 nggAggnggggA 95834 SUSPENDED
HVBH (602) 437-1711 (916) 768-
03- SAC- 80-/ MLO. 4 IN YOLO AND SACRAMENTO COUNTI ES BAY CITIES / MYERS JV MORALES, LEOBARDO $93, 496,358  07/29/ 11 37%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FI TZGERALD ROAD 2777 DEL MONTE STREET $56, 895,403 08/24/11 0
ACI M 0803- (237) E RANCHO CORDOVA, CA 95742- S $408 985 10/16/15  O1%
VEST SACRAMENTO, CA
HR- -() 6811
95691 SUSPENDED

HB5 SWPPP

(916) 635- 9370

(916) 799- 3376
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-5. 9/ L7 I N SACRAMENTO COUNTY NEAR RI O VI STA CALI FORNI A ENG NEERI NG TECLE, DANI EL $2, 508,388 05/10/ 13 58%
03-3Mm7204 AT THREE M LE SLOUGH BRI DE CONTRACTORS | NC 2366 MARI TI ME DRI VE $2;$§;3?'$gf 825 23; ﬁ 88%
PREP AND PAINT 2 BRI DGES 20 HAPPY VALLEY ROAD ELK GROVE, CA 95758 ’
PLEASANTON CA 94566 (916) 919- 4252
HVB (925) 461- 1500
03- SUT-99-11. 0/ 14. 3 IN SUTTER COUNTY NEAR NI COLAUS FROM DE S| LVA GATES MCM A JNT VNTR TOLLI SON, RON $29, 599, 256 09/ 04/ 12 42%
03- 1A43A4 POMER LI NE ROAD TO 0.1 MLE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $24,906, 672 09/ 04/ 12 86%
SARR- P099- ( 529) E $753,914 04/ 07/ 15
LAUREL AVENUE PO BOX 620 YUBA CI TY CA 95991
PO- 99 5-( 9E) W DEN TO FOUR LANES NORTH HI GHLANDS, CA £30) 829. 4313
--0) 956600620 (530) 822-
HE13 SWPPP (916) 334- 1221
03- SUT-99-11. 0/ 14. 3 I N SUTTER COUNTY NEAR NI COLAUS FROM NEHEM AH CONSTRUCTI ON | NC TOLLI SON, RON $35, 257,348 07/14/10 37%
03-1A4324 POMER LI NE ROAD TO 0.1 MLE SOUTH OF 12150 TRIBUTARY PT DR STE120 379 COLUSA AVENUE $18, 108,727 07/28/10 5204
SARR- P099- ( 529) E $0 02/05/14
LAUREL AVENUE YUBA CI TY CA 95991
PO- 99 5-(9E) GOLD RIVER, CA 95670
W DEN TO FOUR LANES (530) 822- 4313
--0) (916) 608- 1500
HE13 SWPPP
03- SUT- 99- 19. 5/ 20. 5 IN SUTTER COUNTY | N TUDOR AT ROUTE  TEI CHERT CONSTRUCTI ON KNUDSON, CANMERON $13,052, 986 10/ 16/ 12 67%
03-1A4644 99/ 113 SEPARATI ON 4401 DULUTH AVE 379 COLUSA AVENUE $11$§Jég, Zligé (1)55 gg; 1421 83%
CONSTRUCT 99/ 113 | NTERCHANGE '
ROCKLI N CA 95765 Yg?g 28;(’3822 95991
(916) 645- 4800 (530) 682- SUSPENDED
HB4C SWPPP
03- SUT-99- 30. 6/ 32. 7 I N SUTTER COUNTY | N AND NEAR YUBA ELI TE LANDSCAPI NG | NC SAGER, JANET $1, 829,997 12/10/10 0%
g?;a_lggggfl S36) E CI TY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKI N AVENUE 3855 N FREEWAY BLVD, $1, 7;38;? 255 fﬁj 1‘11 0%
s (536) QUEENS AVENUE OVERCRCSSI NG NS CA 0361 STE 120 '
PERFORM HI GHWAY PLANTI NG AND (559) 292- 7760 SACRAMENTO CA 95834 PLANT EST
HA2S WCP (916) 263-4912 SATI S
03-SUT-99-/1.6 I N SACRAMENTO AND SUTTER COUNTI ES TEI CHERT CONSTRUCTI ON TR, PRESTON $19, 136,126 10/ 01/ 12 21%
03- 406604 10, 678,561 11/ 06/ 12
P21, L650- (304) 8 FROM 0.6 M LES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $ 90y 093 12199/ 14 56%
LINE TO 0.7 M LES NORTH OF R EGO ROAD LIN CA 95768 DR . SU TE E '
-0 M Tl GATED NEGATI VE D oK SACRAMENTO, CA 95838 SUSPENDED

HE11l SWPPP

State of California Department of Transportation

CONSTRUCT | NTERCHANGE W TH HMVA (916) 645- 4800

(916) 416- 5572
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR-50-. 2/ 21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRI C, | NCCHOHAN, MOHAN $785,000 08/01/13  100%
'?la;;':omf‘ SACRAVENTO COUNTI ES, ON VAR OUS 2008 OPPORTUNITY DRIVE, #140 3855 N FREEWAY BLVD, $271, Oég 8% gg; ﬁ 350
€ ) ROUTES ANDAT VARI QUS POST MLES DIR S STE 100
--0) ENERGENGY L. B. ROSEVI LLE, CA 95678 SACRAVENTO, CA 95834
20. 20 REPLACE DAMAGED W RI NG FOR LI GHTI NG (916) 263- 4922
201130
03-VAR-51-5.5/8. 1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRI C, | NCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTI ES, ON VARI OUS AND VARI OUS POST 2008 OPPORTUNI TY DR., #140 3855 N. FRRRWAY BLVD, $346, 723 82; (1)2; 12 100%
M LES DIR S EMERGENCY L. B. STE 120
REPLACE ELECTRI CAL SYSTEMS ROSEVILLE, CA 95678 SACRAMENTO, CA 95834
(530) 333-3423 916) 801- 6092
20. 20 (916) 801-
201130
03- YOL-50-2.5/3. 1 NEW PI N ASSEMBLY SACRAMENTO RI VER GOLDEN STATE BRI DGE, | NC. GUTI ERREZ, BQJANA $335,000 09/27/13 50%
03- 00804 VI ADUCT (BR NO.24-0004R) TO 2990 BAY VI STA COURT, SUITE D 703 B STREET $152, 9;% (1)}1; (1)25 ﬁ 46%
STABI LI ZE STRUCTURE AT SPAN 12 & 16 MARYSVI LLE, CA 95901
DR S EVERGENCY F. A BENI CI A, CA 94510 ’
A 925) 372- 8000 (916) 263- 4927
REPAI R BRI DGE JO NTS/ H NGES (
20. 80
030080
03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTI ES ON ROUTES VESTERN STRUCTURES RANDHAVA, AMARII T $1,832,808 06/18/13  100%
03- 4Mi904 113/ 45/ 80 AT VAR OUS LOCATI ONS 6005 TYLER ST 3951 PERFORMANCE DR. $1, 998, 2;3 8;; 8?15 12 100%
METHACRYLATE AND POLYESTER DECKS
RI VERS| DE CA 92503 zzlc;il\/(lz:mo CA 95838 03/05/14
(951) 352- 4300 916) 825- 7628 HETE
HVBH (916) 825-
03- YUB- 70- 14. 2/ 15. 1 I N MARYSVI LLE ON ROUTE 20 FROM F TEI CHERT CONSTRUCTI ON KNUDSON, CAMERON $27,846,411 01/13/12 36%
03- 0A5804 STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $13, 731,082 01/31/12 49%
NHX1- 1501- ( OE ) ROUTE 70 FROM S| XTH STREET TO 0. 2 $285, 725 03/08/ 16
--0) ' DAVI S CA 956171890 YUBA CITY, CA 95991
M LES SOUTH OF BI NNEY JUNCTI ON (530) 682- 3842 SUSPENDED

OOLD PLANE AC, EXCAVATE ROADWAY AND (530)406-4200

HA22 SWPPP

Totals: Authorized Final Amt: $553, 402, 496 Completed to Date: $335, 836, 799  Work This Month: $5, 007, 052




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- BUT- 70-9. 2/ 17 03- 2F3004
03- BUT- 70-28. 2/ 0 03- 1E5104
03-BUT-70-/0 03- 3VB4A4
03- BUT-99-28.1/29.6 03- 3E6204
03- BUT- 99- 32. 4/ 33. 3 03- 3A0424
03- BUT-191-4.6/0 03- 3M6404
03- COL- 20-28. 2/ 30.5 03- 2F9704
03- ED- 50- 16. 4/ 18. 3 03- 355534
03- ED-50- 17.8/19.6 03- 0F3004
03- ED-50-67.6/72.9 03- 1A7314
03-ED-50-73.7/75. 4 03-1A7324
03- ED-50-77.3/79. 3 03-1A73U4
03- ED-50-78.9/79.5 03- 1A7344
03- ED- 50-/ 80. 4 03- 4M6104
03- ED-89-18.0/24.9 03- 1A8444
03- ED-193-10.1/10.1 03- 2F7204
03- ED- 193- 18.6/18.7 03- 1F3304
03- ED- 193- 25. 8/ 25. 8 03- 2F6504
03- NEV-20-3.9/17.5 03- 2F35U4
03- NEV- 20- 12. 8/ 15.9 03- 3E0604
03- NEV-49-4.3/4.8 03- 1F9104

03- NEV-49-9.7/11.2 03- 2A6904
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Cnty Rt Pm

03- NEV-80-5.0/0

03- PLA-49-.9/0

03- PLA-65-15. 0/ 23. 8
03- PLA-80-8.1/37.8
03- PLA-80-34.6/34.9
03- PLA- 80-56. 1/ 66. 3
03- PLA-89-8.6/12.8
03- PLA-89-/T8.5
03-SAC-5-1.5/0

03- SAC-5-23.6/0

03- SAC-50-1.6/0

03- SAC-51-6.0/8.3
03- SAC- 80-/ MLO. 4
03- SAC-80-/18

03- SAC- 160-5. 9/ L7
03- SUT-99-11.0/14.3
03- SUT-99-11.0/14.3
03- SUT-99-19.5/20.5
03- SUT-99-30. 6/ 32.7
03-SUT-99-/1.6

03- VAR- 50-. 2/ 21
03-VAR-51-5.5/8.1

Statement of Ongoing Contracts - Index

Contract

03- 4Mb004
03- 3F4104
03-333824
03- 3E1004
03- 2F2504
03-2C8604
03- 3F4404
03-2A9204
03- 4MB704
03- 2F21U4
03- 0F2304
03-1A1404
03-3797U4
03- 4M6204
03- 3M7204
03- 1A43A4
03- 1A4324
03- 1A4644
03- 1F5004
03- 406604
03- 4F0104
03- 3F4704

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

03-YOL-50-2.5/3.1 03- 00804 8
03-YOL-80-.1/22.1 03- 4M4904 8
03-YUB-70-14.2/15.1 03- 0A5804 8

Statement of Ongoing Contracts - Federal Aid

03
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $188, 405, 185
FEDERAL Al D ( PRI MARY) $83, 775, 229
FEDERAL Al D ( SECONDARY) $55, 441, 209
STATE H GHMAY $51, 883, 733

$173, 897, 140
$553, 402, 496

Work Comp
$149, 264, 572
$39, 909, 490
$8, 870, 099
$43, 177, 372
$94, 615, 267
$335, 836, 799

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $1, 832, 808
$1, 832, 808

Work completed this Period:
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